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AUDIT OF PUBLIC SAFETY COMPLEX 
CONSTRUCTION COST-SHARING AGREEMENTS 

A determination of the City’s final share of the costs of the 
construction of the Public Safety Complex (PSC) is to be 
made during project close-out meetings between City and 
County staff.  These close-out meetings have not been 
completed.  Our audit of the City payments made to date 
disclosed that, generally, the payments made were 
authorized by City and County cost-sharing agreements.   

WHY THIS AUDIT WAS CONDUCTED 

The Public Safety Complex (PSC), which opened in July 
2013, was constructed as a joint project of the City of 
Tallahassee (City) and Leon County (County). As a joint 
project, both the City and County have incurred costs in 
constructing and equipping the PSC, and for many of these 
expenditures, the City and County governing boards have 
specifically authorized the sharing of the related costs.   

The purpose of this audit was to determine: (1) to what 
extent has the City paid its agreed-upon share of costs; (2) 
were effective controls in place to provide reasonable 
assurance that amounts paid by the City and reported as its 
share of PSC construction costs pertained to documented 
project costs incurred under authorized cost-sharing 
agreements; and (3) is the City occupying its agreed-upon 
space allocation in the PSC? The scope of this audit 
included City records of the costs incurred under cost-
sharing arrangements agreed to by both the City and 
County, as of March 12, 2015.  

WHAT WE CONCLUDED 

To track the sharing of costs by the City and County, the 
County’s PSC project manager prepared and maintained a 
worksheet referred to as the Split Billing Report (SBR). 
As a preliminary measure of the cost shares paid and due, 
the March 12, 2015, version of the SBR indicates that the 
payments made total $37,975,879, of which the County 
has paid $19,142,911, and the City has paid $18,832,968.  
A determination of the City’s final share of the costs of the 
construction of the Public Safety Complex (PSC) is to be 
made during project close-out meetings between City and 
County staff.  These close-out meetings have not been 
completed. 

Our audit of the City payments made to date disclosed 
that, generally, the payments made were authorized by 
City and County cost-sharing agreements.  We did note, 
however, some payments for PSC-related costs had been 
identified by City or County staff as costs to be shared 
equally by the City and County, although City and County 
governing board authorizations did not clearly support this 
determination. Our audit also disclosed that, overall, 
relevant City controls were in place and that the City had 
occupied the space allocated to City functions by the 
governing City and County agreement.    

WHAT WE RECOMMENDED 

To ensure that the City pays its agreed-upon share of costs for 
the construction of the PSC, we recommended: 

 The City project manager review the City’s accounting 
records and the most recent SBR and ensure that all 
project-related costs, which are subject to authorized cost-
sharing agreements, have been properly recorded in the 
applicable accounting project records and on the SBR. 

 The City obtain documentation of the actual costs incurred 
in constructing the stormwater facility, sewer infrastructure 
project, and road improvements that serve the PSC and 
adjacent Red Cross facilities.  The documentation obtained 
should be used to verify that the City paid its required 
share of actual costs and support adjustments, as needed, to 
the related amount shown on the SBR. 

 The City consider formalizing, in writing, cost-sharing 
agreements for those payments which do not fall within the 
scope and applicability of the existing cost-sharing 
agreements and which in the judgment of City and County 
project staff should be subject to cost-sharing.  

To provide reasonable assurance that amounts paid by the 
City and reported as its share of costs pertain to documented 
project costs incurred under authorized cost-sharing 
agreements, we recommended:  

 With respect to the PSC project, the City reconcile the 
related City accounting records to the SBR and identify 
any accounting record and SBR adjustments that may be 
needed. The proposed SBR adjustments should be 
considered during close-out meeting discussions, and City 
and County cost-sharing authorizations should be obtained, 
as needed, for any costs added to the SBR.   

 For future cost-sharing projects, the City consider the 
establishment of written cost-sharing guidelines; the 
reconciliation of project reports, such as the SBR, to the 
City’s accounting system; and the conduct of periodic 
meetings to discuss the financial status of the project, 
including the status of cost-sharing.  

We would like to thank and acknowledge the full and 
complete cooperation and support of the management and 
staff of the City Public Works department and the project 
management staff of Leon County. 

To view the full report, go to:  
http://www.talgov.com/auditing/auditing-auditreports.aspx 

For more information, contact us by e-mail at auditors@talgov.com or by 
telephone at 850/891-8397.                                                                     Office of the City Auditor 
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Executive Summary  

A determination of the City’s final share of 
the costs of the construction of the Public 
Safety Complex (PSC) is to be made during 
project close-out meetings between City and 
County staff.  These close-out meetings have 
not been completed.  Our audit of the City 
payments made to date disclosed that, 
generally, the payments made were 
authorized by City and County cost-sharing 
agreements.  We did note, however, some 
payments for PSC-related costs had been 
identified by City and County staff as costs to 
be shared equally by the City and County, 
although City and County governing board 
authorizations did not clearly support this 
determination.  Our audit also disclosed that, 
overall, relevant City controls were in place 
and that the City had occupied the space 
allocated to City functions by the governing 
City and County agreement.   

The Public Safety Complex (PSC), which opened 
in July 2013, was constructed as a joint project of 
the City of Tallahassee (City) and Leon County 
(County) and houses staff of both City and County 
departments and divisions.  The City and County 
staff located in the PSC, include those working for 
the Leon County Emergency Medical Services 
Division, Tallahassee Fire Department 
Administration, the City’s Regional 
Transportation Management Center, and the Leon 
County Emergency Operations Center. The PSC is 
also home to the Tallahassee-Leon County 
Consolidated Dispatch Agency, which operates 
pursuant to an interlocal agreement between the 

City, the County, and the Leon County Sheriff.  

As a joint project, both the City and County have 
incurred costs in constructing and equipping the 
PSC, and for many of these expenditures, the City 
and County governing boards have specifically 
authorized the sharing of the related costs.  Those 
authorizations are documented in a January 2009 
Memorandum of Agreement (MOA) and in 
meeting minutes of the respective boards.   

We were advised that, generally, while the costs 
incurred and shared by the City and County were 
monitored during the project, it was not practical 
to share equally the costs of each transaction.  
Rather, the planned approach involved tracking 
the costs paid by the City or County during the 
course of the project, to be followed by close-out 
meetings to determine the cost shares paid and any 
amounts that may be due from one government to 
the other in order to equalize the shares paid. As 
of the close of audit fieldwork, these close-out 
meetings had not been completed, and the final 
cost shares paid and due had not been determined.   

As indicated above, the PSC houses staff and 
work stations of several City and County 
departments and divisions.  The allocation of PSC 
space to City and County functions is governed by 
the Interlocal Agreement for the Joint 
Management and Use of the Public Safety 
Complex Facility, dated June 14, 2013.   Exhibit 
A of that agreement shows the PSC floor plan, and 
for each partitioned area of the floor plan, the 
assigned City or County department or division. 

The purpose of this audit was to determine:  

1) To what extent has the City paid its agreed-
upon share of costs for the construction of the 
Public Safety Complex?  
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2) Were effective controls in place to provide 
reasonable assurance that amounts paid by the 
City and reported as its share of PSC 
construction costs pertained to documented 
project costs incurred under authorized cost-
sharing agreements? 

3) Is the City occupying its agreed-upon space 
allocation in the Public Safety Complex? 

Audit Results 

Question No. 1.  To track the sharing of costs by 
the City and County, the County’s project 
manager prepared and maintained a worksheet 
referred to as the Split Billing Report (SBR). The 
SBR is the primary record of PSC construction 
costs shared by the City and County and is likely 
to be a primary resource used when close-out 
meetings are held by City and County staffs to 
negotiate final cost shares. As a preliminary 
measure of the cost shares paid and due, the 
March 12, 2015, version of the SBR indicates that 
the payments made total $37,975,879, of which 
the County has paid $19,142,911, and the City has 
paid $18,832,968.   

Our audit included tests to determine the extent to 
which City project cost share payments had been 
made in accordance with the cost share 
arrangements authorized by the City and County 
and whether those City payments had been 
accurately and completely recorded in the SBR.  
In summary, our tests disclosed:  

• A comparison of the City costs shown by the 
SBR and the costs shown in City accounting 
records disclosed some differences. For 
example, City cost share payments relating to 
the appraisal ($3,960) and the purchase 
($512,500) of the PSC site had not been 
recorded on the SBR.  We recommend that the 
City project manager review the City’s 
accounting records and the most recent SBR 
and ensure that all project-related costs, which 
are subject to authorized cost-sharing 
agreements, have been properly recorded in 
the applicable accounting project record and 
on the SBR.   

• The 2009 memorandum of agreement (MOA) 
between the City and County incorporates a 

separate agreement between the County and 
the American National Red Cross (Red 
Cross), under which the Red Cross was to pay 
for improvements to the PSC and adjacent 
Red Cross sites. Pursuant to the terms of the 
MOA, the City and County agreed to each pay 
one-third of the actual costs.  According to the 
SBR, the City and County each paid $173,581.  
The documentation supporting the City’s 
payment does not contain information clearly 
showing that the amount paid represents the 
City’s share of the actual costs incurred by the 
Red Cross.  We recommend the City obtain 
documentation of the actual costs incurred by 
the Red Cross.   The documentation obtained 
should be used to verify that the City paid its 
required share of actual costs and to support 
adjustments, as needed, to the related amount 
shown on the SBR. 

• Some PSC-related costs had been identified on 
the SBR as costs to be shared equally by the 
City and County, although City and County 
governing board authorizations were not 
available to support this determination.  For 
example, while our audit tests indicated that 
the items purchased were for the construction 
and commencement of operations of the PSC, 
we were unable to locate City or County 
governing board cost share authorizations for 
costs totaling approximately $1.5 million, 
associated with payments for furniture, 
fixtures, and equipment (categorized in the 
SBR as furniture, fixtures, and equipment, 
miscellaneous move-in, media center, and 
post-completion item purchases).  We 
recommend that the City and County consider 
formalizing in writing the cost-sharing 
agreements for those payments which do not 
fall within the scope and applicability of the 
existing authorized cost-sharing agreements 
and which in the judgment of project staff 
should be subject to cost-sharing. 

• City management made us aware of certain 
PSC construction and equipment costs which 
are not currently authorized for cost-sharing or 
included on the SBR. These costs total 
$1,976,764 and relate to City payments to 
consulting firms which provided equipment 
and engineering, design, and construction 
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services for the traffic management facilities 
established at the Regional Transportation 
Management Center (RTMC). The RTMC is 
housed within the PSC. We recommend that 
City staff pursue discussions with County staff 
as to whether these costs should be shared and 
cost-sharing authorizations obtained. Should 
cost-sharing authorizations be obtained, these 
costs should be added to the SBR.  

Question No. 2.  For joint projects, such as the 
PSC construction project, controls should be in 
place to reasonably ensure a clear communication 
and mutual understanding of the costs that are 
eligible for cost-sharing and the processes to be 
followed in authorizing, recording, and accurately 
and completely reporting the shared costs.  With 
respect to these controls, our audit disclosed that, 
overall, relevant City controls were in place.  Our 
audit also disclosed some opportunities for 
improvement.  Specifically: 

• With respect to the PSC project, we 
recommend that the City reconcile the related 
City accounting records to the SBR and 
identify any accounting record and SBR 
adjustments that may be needed. The proposed 
SBR adjustments should be considered during 
close-out meeting discussions, and City and 
County cost-sharing authorizations should be 
obtained, as needed, for applicable costs added 
to the SBR.  

• Should the City participate in future similar 
cost-sharing projects, we recommend: 

o Written cost-sharing guidelines be 
established and approved by the City and 
County (or other applicable entity).   

o Project reports, such as the SBR, which 
are not generated by the City’s accounting 
system, be periodically reconciled to 
related City accounting system records. 

o Periodic meetings between the City and 
County (and/or other entity) be held to 
discuss the financial status of project, 
including the status of cost-sharing. 

o The City ensure that all invoices are 
approved by the City project manager 
prior to payment. 

Question No. 3.  To obtain an understanding of 
the City’s agreed-upon space allocation for the 
PSC, we reviewed the Interlocal Agreement for 
Joint Management and Use of the Public Safety 
Complex Facility. The program space allocated to 
each City, County, and joint function is defined in 
Exhibit A of the agreement.  We found that the 
City had occupied the spaces allocated to City 
functions by the Interlocal Agreement. 

We would like to thank and acknowledge the full 
and complete cooperation and support of the 
management and staff of the City Public Works 
department and the project management staff of 
Leon County. 

 

Background 

The Public Safety Complex (PSC), which opened 
in July 2013, was constructed as a joint project of 
the City of Tallahassee (City) and Leon County 
(County) and houses staff of both City and County 
departments and divisions.  The City and County 
staff located in the PSC include those working for 
the Leon County Emergency Medical Services 
Division, Tallahassee Fire Department 
Administration, the City’s Regional Transportation 
Management Center, and the Leon County 
Emergency Operations Center. The PSC is also 
home to the Tallahassee-Leon County 
Consolidated Dispatch Agency, which operates 
pursuant to an interlocal agreement between the 
City, the County, and the Leon County Sheriff.  

Cost-Sharing Agreements 

As a joint project, both the City and County have 
incurred costs in constructing and equipping the 
PSC, and for many of these expenditures, the City 
and County governing boards have specifically 
authorized the sharing of the related costs.  Those 
authorizations are documented in a January 2009 
Memorandum of Agreement (MOA) and in 
meeting minutes of the respective boards.  In 
summary: 

• In the MOA, the City agreed to purchase a one-
half interest in the County-owned PSC site;  
share equally with the County and the 
American National Red Cross (Red Cross) the 
actual costs paid for area road improvements 
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and for the construction of a regional 
stormwater facility and sewer infrastructure to 
accommodate the needs of the PSC and 
adjacent Red Cross property; and share equally 
with the County all costs incurred pursuant to 
contracts executed by both the City and County 
and associated with the design and construction 
of the PSC.   

• Minutes of both the City and County reflect the 
City and County Commissions’ authorizations 
of the payment of equal shares of the cost of a 
project coordinator position, the cost of staff 
work stations for the PSC, and the cost of an 
integrated audio/visual system (Visualization 
and Collaboration System).  

In constructing and equipping the PSC, some costs 
have been incurred which are not specifically 
addressed by the cost-sharing arrangements 
described above.  For example, City expenditures 
of approximately $625,000 and County 
expenditures of approximately $871,000 have been 
made to purchase additional furniture, fixtures, 
equipment, and miscellaneous items.  These 
expenditures have been identified by City and 
County staffs as costs that should also be shared 
equally by the City and County. 

Additional details relative to these cost-sharing 
arrangements are provided under the Audit Results 
heading of this report. 

Cost Share Records 

We were advised that, generally, while the costs 
incurred and to be shared by the City and County 
were monitored during the project, it was not 
practical to share equally the costs of each 
transaction.  Rather, the planned approach involved 
tracking the costs paid by the City or County 
during the course of the project, to be followed by 
close-out meetings of the City and the County to 
determine the cost shares paid and any amounts 
that may be due from one government to the other 
in order to equalize the amounts paid. As of the 
close of audit fieldwork, these close-out meetings 
had not been completed. 

To track the sharing of costs by the City and 
County, the County’s project manager prepared 
and maintained a worksheet referred to as the Split 
Billing Report (SBR). The SBR is the primary 

record of PSC construction costs shared by the City 
and County and is likely to be a primary resource 
used when close-out meetings are held by City and 
County staffs to negotiate final cost shares. For 
most line items, the SBR identifies the vendor, 
purchase order amount, and City and County 
payment amounts. The County’s project manager 
indicated that the City payment information 
included in the SBR had been derived from 
information provided to him by the City on a 
periodic basis.  The most current version of the 
SBR (as of March 12, 2015) indicates that the 
payments made total $37,975,879, of which the 
County paid $19,142,911, and the City paid 
$18,832,968.  Table 1 on page 6 of this report 
provides a summary of the information included on 
the March 12, 2015, SBR. 

Other relevant City records included those 
maintained in the City’s PeopleSoft Financial 
Management System (PeopleSoft FMS). City 
payments made toward the construction of the PSC 
were to be recorded in the applicable PeopleSoft 
FMS project records.    

Space Allocation 

As indicated above, the PSC houses staff and work 
stations of several City and County departments 
and divisions.  The allocation of PSC space to City 
and County functions is governed by the Interlocal 
Agreement for the Joint Management and Use of 
the Public Safety Complex Facility, dated June 14, 
2013.  Exhibit A of that agreement shows the PSC 
floor plan, and for each partitioned area of the floor 
plan, the assigned City or County department or 
division. 

Scope, Objectives,  
and Methodology  

The scope of this audit included City records of 
the costs incurred under cost-sharing 
arrangements agreed to by both the City and 
County, as of March 12, 2015.   

The purpose of this audit was to determine:  

1) To what extent has the City paid its agreed-
upon share of costs for the construction of the 
Public Safety Complex?  
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2) Were effective controls in place to provide 
reasonable assurance that amounts paid by the 
City and reported as its share of PSC 
construction costs pertained to documented 
project costs incurred under authorized cost-
sharing agreements? 

3) Is the City occupying its agreed-upon space 
allocation in the Public Safety Complex?  

To facilitate the accomplishment of our audit, we 
performed the following survey work: 

• We reviewed meeting minutes and agenda 
items for the City Commission, Leon County 
Board of County Commissioners, and the 
Public Safety Communications Board.  (The 
Public Safety Communications Board was 
created by the City and County to provide 
oversight of the implementation and operation 
of a consolidated dispatch center and was 
involved in PSC site selection.) 

• We reviewed consultant reports pertaining to 
project feasibility determinations, planning, 
and construction of the Public Safety 
Complex.  

• We conducted interviews of the City’s project 
manager, City management, and the County’s 
project manager.  

To obtain an understanding of the City’s agreed-
upon cost share for the construction of the PSC:  

• We reviewed agreements jointly executed by 
the City and County pertaining to the design 
and construction of the Public Safety 
Complex. 

• We reviewed purchase orders related to the 
project and respective City and County 
Commission agenda items. 

• We conducted interviews with City 
management and staff to confirm our 
understanding of the City’s agreed-upon cost 
share.  

To determine the extent to which the City has paid 
its agreed-upon share of costs:  

• To establish the reliability of the SBR, we 
reconciled the report, as of March 12, 2015, to 

PeopleSoft FMS records, as of March 31, 
2015, and traced a selection of vouchers paid 
by the City to entries on the SBR.  

• We analyzed the SBR and the City’s 
PeopleSoft FMS records to identify project-
related payments made by the City.  For the 
project-related payments identified, we 
determined whether a cost-sharing 
arrangement had been authorized and whether 
the payments had been made in accordance 
with the authorized cost-sharing arrangement. 

To evaluate the effectiveness of the controls 
employed by the City of Tallahassee: 

• We obtained an understanding of accounts 
established to track PSC construction 
payments made by the City.  

• We obtained an understanding of project 
management control activities relevant to 
transaction authorization and the tracking of 
costs and cost shares.  

• We performed limited tests of control 
effectiveness.  

To determine if the City has occupied its agreed-
upon space allocation at the Public Safety 
Complex:  

• We obtained an understanding of pre-
construction agreed-upon space allocations 
through interviews of the project manager and 
reviews of project documents, site maps, and 
floor plans.  

• We reviewed the Interlocal Agreement for the 
Joint Management and Use of the Public 
Safety Complex Facility executed by the City 
and County, which defines program space 
utilization for the building.  

• We obtained an understanding of the current 
occupancy of functional areas in the PSC.  

• We compared current occupancy to agreed-
upon space allocation as prescribed in the 
Interlocal Agreement for the Joint 
Management and Use of the PSC.  

Approximately $7 million in information 
technology costs were incurred relative to 
particular functions housed at the PSC.  City and 
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County payment obligations for these costs are 
described in other agreements that are not 
included within the scope of this audit.  We also 
have not audited the PSC project and accounting 
records of Leon County.  

We conducted this audit in accordance with the 
International Standards for the Professional 
Practice of Internal Auditing and Generally 
Accepted Government Auditing Standards. Those 

standards require we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide 
a reasonable basis for our findings and 
conclusions based on our audit objectives. We 
believe the evidence obtained provides a 
reasonable basis for our findings and conclusions 
based on our audit objectives.  

  

Table 1  
Summary of  

Split Billing Report  
  As of March 12, 2015 

SBR Cost Category  
Cost Share Payments to Date 

City County Total 
Contracts and Agreements $16,352,420 $16,596,865 $32,949,285 

Miscellaneous –          95,428 95,428 

Permitting 316,942 143,870 460,812 

Direct Owner Executed Work 117,307 136,235 253,542 

Extended Warranties 163,275 23,737 187,012 

Visualization and Collaboration System (VACS)  768,548 775,946 1,544,494 

Furniture, Fixtures and Equipment  – Consoles 489,216 500,121 989,337 

Subtotal $18,207,708 $18,272,202 $36,479,910 
    
Other Furniture, Fixtures, and Equipment  $578,078 $729,842 $1,307,920 

Move-In Costs (Furniture, Fixtures, and Equipment)  –  29,321 29,321 

Media Center (Furniture, Fixtures, and Equipment) 5,998 30,066 36,064 

Post-Completion (Furniture, Fixtures, and Equipment) 41,184 81,480 122,664 

Subtotal $625,260 $870,709 $1,495,969 
    

Grand Total $18,832,968 $19,142,911 $37,975,879 
Source: Split Billing Report as of March 12, 2015 

 Audit Results  

Question No. 1. To what extent has the City 
paid its agreed-upon share of costs for the 
construction of the Public Safety Complex?  

As indicated in the Background section of this 
report, the costs incurred and shared by the City 
and County were monitored during the project; 
however, it was not practical to share equally the 
costs of each transaction.  Rather, the planned 
approach involved tracking, through the use of the 
SBR, the costs paid by the City or County during 

the course of the project, to be followed by close-
out meetings to determine the cost shares already 
paid and any amounts that may be due from one 
government to the other in order to equalize the 
shares paid. As of the close of audit fieldwork, 
these close-out meetings had not been completed, 
and the final cost shares paid and due had not been 
determined.  As a preliminary measure of the cost 
shares paid and due, the March 12, 2015, version 
of the SBR (See Table 1) indicates that the 
payments made total $37,975,879, of which the 
County paid $19,142,911, and the City paid 
$18,832,968.  
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Our audit included tests to determine the extent to 
which City project cost share payments had been 
made in accordance with the cost share 
arrangements authorized by the City and County 
and whether those City payments had been 
accurately and completely recorded in the SBR. 
The results of our tests are described in detail 
under the succeeding three report headings.  The 
recommendations made therein are provided for 
management’s consideration in preparation for the 
cost share close-out meetings.   

Authorized Cost-Sharing Arrangements  

Both the City and County have incurred costs in 
constructing and equipping the PSC, and for many 
of these expenditures, the City and County 
governing boards have specifically authorized the 
sharing of the related costs.  Those authorizations 
are documented in a January 2009 Memorandum 
of Agreement (MOA) and in meeting minutes of 
the respective boards.  Below are descriptions of 
these agreements and our conclusions concerning 
the extent to which the City has to date paid its 
agreed-upon share of costs, and as to whether the 
amounts paid by the City were accurately and 
completely recorded in the SBR: 

• The City and County entered into a 
Memorandum of Agreement (MOA) in 
January 2009, in which they agreed to share 
certain PSC construction costs, as follows: 

o The City agreed to purchase and the 
County agreed to sell one-half of its 
interests in the County-owned site on 
which the PSC was to be built.  Also, the 
City and County agreed to share equally in 
the cost of an appraisal to be used in 
determining the sales price.  

We found that two appraisals were 
obtained, and the average of the two value 
estimates amounted to $1,025,000.  As 
provided for in the MOA, the City in 
August 2009 purchased an agreed-upon 
undivided one-half interest in all of the 
rights and real estate and associated 
property, at a cost to the City of $512,500 
(i.e., one-half of the average value 
estimate of $1,025,000).  We noted that 
the City payment and County share in the 

cost of the PSC site had not yet been 
included on the SBR. 

With respect to the cost of the appraisal of 
the property, we found that the City had 
paid $3,960, its agreed-upon one-half 
share of the total appraisal costs of $7,920. 
However, the portion of the appraisal fees 
paid by the City is not recorded in the 
SBR or in applicable City PeopleSoft 
FMS project account.  We noted that the 
share of the appraisal costs paid by the 
County is included on the SBR.   

To ensure that all City cost share 
payments are considered during close-
out meetings, we recommend that the 
SBR be updated to include the City and 
County shares in the cost of the PSC 
site and the appraisal fees paid by the 
City. 

o The 2009 MOA incorporates a separate 
agreement between the County and the 
American National Red Cross (Red 
Cross), under which the Red Cross was to 
pay for area road improvements and the 
construction of a regional stormwater 
facility and sewer infrastructure to 
accommodate the needs of the PSC and 
adjacent Red Cross property.  Pursuant to 
the terms of the MOA, the City agreed to 
pay one-third of the actual costs, not to 
exceed $225,000. According to the SBR, 
the City and County have each paid 
$173,581.   

Our audit disclosed that the documentation 
supporting the City’s payment does not 
contain information clearly showing that 
the amount paid represents the City’s 
share of the actual costs incurred by the 
Red Cross.  The supporting documentation 
consists of correspondence from the 
County requesting payment of $173,581, 
which is described as the City’s share of 
the amount advanced by the County to the 
Red Cross to pay the development cost. 

We recommend the City obtain 
documentation of the actual costs 
incurred by the Red Cross in 
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constructing the stormwater facility, the 
sewer infrastructure project, and road 
improvements.  The documentation 
obtained should be used to verify that 
the City paid its required share of 
actual costs and support adjustments, 
as needed, to the related amount shown 
on the SBR. 

o Pursuant to the MOA, the City and County 
agreed to share equally all costs incurred 
pursuant to contracts executed by both 
parties and associated with the design and 
construction of the PSC.  The following 
three contracts associated with the design 
and construction of the PSC were executed 
by both the City and County: 

– Program Management Contract: In 
February 2009, URS Corporation was 
hired by the City and County to 
provide program management services 
for the PSC construction project.  
However, the URS agreement was 
terminated in December 2009 due to 
the City and County determinations 
that the program management function 
could be provided at a savings if the 
existing City and County project 
managers (appointed by the City 
Manager and County Administrator, 
respectively, pursuant to the MOA) 
provided the program management 
services.  (Total project savings from 
termination of the agreement were 
estimated at $1.5 million.)  According 
to the SBR, payments made to URS 
prior to contract termination and 
totaling $349,960 were equally shared 
by the City and County who paid 
$174,980 each.  We found that the 
City cost share amount shown by the 
SBR was accurate and complete. 

– Architect-Engineer Contract: In 
November 2009, Clemons, Rutherford 
and Associates, Inc., and Morris Allen 
& Associates, Inc. (CRA-MAA), were 
hired by the City and County to 
provide architectural and engineering 
services. CRA-MAA was tasked with 

developing construction design 
documents, working with the program 
manager, and assisting in the selection 
of a construction manager for the 
project. According to the SBR, 
payments to CRA-MAA totaled 
$1,879,227, with City and County 
shares totaling $877,700 and 
$1,001,527, respectively.1 We found 
that the City cost share amount shown 
by the SBR was accurate and 
complete.  We noted that the 
differences in the City and County 
cost shares result from City and 
County payments for additional 
service authorizations.  The charges 
for additional service authorizations 
for the County totaled $139,827, and 
the charges for additional service 
authorizations for the City totaled 
$16,000. Our audit tests of the 
additional services authorized by the 
City disclosed that the services related 
to the PSC project and that the County 
had reviewed and approved the 
applicable additional service 
authorizations. 

– Construction Management Contract: 
In February 2010, the City and County 
hired Ajax Building Corporation and 
Construction Support Southeast, Inc., 
to provide construction management 
services.  The SBR indicates that to 
date, the cost share amounts paid by 
the City total $15,043,017 and the cost 
share amounts paid by the County 
(including amounts paid direct to 
suppliers) total $15,048,961.2 We 
found that the City cost share amount 
shown by the SBR was accurate and 
complete.  

• As indicated above, pursuant to the MOA, the 
City Manager and County Administrator each 
appointed a project manager to be jointly 

                                                 
1 Differences between the amounts paid by the City and County 
are to be considered by City and County staff as a part of PSC 
project close-out meetings during which the total project cost 
shares paid and due will be agreed upon.  
2 Please see footnote 1. 
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responsible for the day-to-day development of 
the PSC.  Termination of the program 
management contract in December 2009 
resulted in an increased workload for the 
project managers, and in May 2010, the City 
and County governing boards agreed to 
establish a new project coordinator position 
and to share the costs equally. The share of 
costs paid by the City for the project 
coordinator position, for the period May 2010 
through September 2012, totaled $80,352 
(including salary and benefits, overhead, and 
operating costs).  Our audit tests indicated that 
the City had paid the amounts invoiced by the 
County for the project coordinator position.  
The City and County payments made for the 
project coordinator position are not included 
in the costs shown by the SBR.  We 
recommend that the City and County 
payments for the project coordinator 
position be included on the SBR. 

• In addition to jointly executed contracts, 
certain purchase orders for PSC furnishings 
and audio-visual components were approved 
for cost-sharing by the governing boards of 
the City and County, as described below:  

o In June 2012, the City and County 
approved Evans Consoles, Inc., as the 
vendor to provide the workstations of staff 
of the Emergency Communications Center 
(i.e., the Tallahassee-Leon County 
Consolidated Dispatch Agency) and the 
Leon County Emergency Operations 
Center and for the Tallahassee Advanced 
Transportation Management System 
(operated by staff of the Regional 
Transportation Management Center). The 
City and County governing boards each 
approved purchase orders, and according 
to the SBR, payments to Evans Consoles 
totaled $989,337, with City and County 
payments totaling $489,216 and $500,121, 
respectively.3 We found that the City cost 
share amount shown by the SBR was 
accurate and complete. 

                                                 
3 Please see footnote 1. 

o A Visualization and Collaboration System 
(VACS) was identified as an essential 
component of the PSC to support the 
unrestricted exchange of information for 
public safety and emergency operations. 
The VACS system is to integrate the 
audio/visual needs of all users in the PSC 
and allow for the distribution of 
communications over the PSC’s shared 
network environment. In June 2012, the 
County’s governing board approved the 
award to Audio-Visual Innovations, Inc. 
(AVI), in an amount not to exceed $1.6 
million. In August 2012, the City’s 
governing board approved the purchase 
order for the VACS for an amount not to 
exceed $800,000. According to the SBR, 
payments totaling $1,544,494 were made 
to AVI with the City and County cost 
share payments totaling $768,548 and 
$775,946, respectively.4 We found that the 
City cost share amount shown by the SBR 
was accurate and complete. 

Other Cost-Sharing Arrangements 

Our audit tests disclosed that some project-related 
costs had been incurred which do not appear to 
fall within the scope and applicability of the City 
and County-authorized cost-sharing arrangements 
described above. These costs include, for 
example, the following: 

• Costs totaling $1,495,969, associated with 
payments for furniture, fixtures, and 
equipment (FFE) (categorized in the SBR as 
furniture, fixtures, and equipment, 
miscellaneous move-in, media center, and 
post-completion item purchases), have been 
identified in the SBR as costs to be shared 
equally by the City and County.  While our 
audit tests indicated that the items purchased 
were for the construction and commencement 
of operations of the PSC, we were unable to 
locate specific City or County governing 
board cost share authorizations for these 
particular costs. According to the SBR, City 

                                                 
4 Please see footnote 1. 



Audit Report #1516                                                               PSC Construction Cost-Sharing Agreements 

10 

and County payments for these items totaled 
$625,260 and $870,709, respectively.5 

• Both the County and the City have incurred 
internal project management costs (i.e., 
expenses relating to direct salaries, overhead, 
supplies, vehicle usage) which do not fall 
within the scope of the above-referenced cost-
sharing authorizations. We found that the City 
had been billed for and paid $173,614 to cover 
one-half of the salary and benefits of the 
County project manager, along with charges 
for overhead and operating costs, while costs 
associated with City project management have 
not been shared.  Project management costs of 
the City, as shown in the applicable 
PeopleSoft project account, totaled $138,360.  
We were unable to locate City or County 
governing board authorization for the sharing 
of City and County project management costs, 
other than the authorization provided for the 
sharing of the costs of the project coordinator 
position, as referred to previously.  City and 
County project management costs have not 
been included on the SBR.  

We recommend the City and County consider 
formalizing, in writing, cost-sharing 
agreements for those payments which do not 
fall within the scope and applicability of the 
existing authorized cost-sharing agreements 
and which in the judgment of project staff 
should be subject to cost-sharing.  In making 
this determination, the payments which should 
be considered include, but are not limited to, 
the $1,495,969 associated with payments for 
FFE (categorized in the SBR as furniture, 
fixtures, and equipment, miscellaneous move-
in, media center, and post-completion item 
purchases); and City and County internal 
project management costs.  The City should 
also ensure that all payments authorized for 
cost-sharing are included on the SBR. 

Pending Cost-Share Determinations 

During our audit, City management made us 
aware of certain PSC construction and equipment 
costs which are not currently authorized for cost-
sharing or included on the SBR. These costs total 

                                                 
5 Please see footnote 1. 

$1,976,764 (City Project Account No. 0900357) 
and relate to City payments to consulting firms 
which provided equipment and engineering, 
design, and construction services for the traffic 
management facilities established at the Regional 
Transportation Management Center (RTMC). The 
RTMC is housed within the PSC.  

We recommend that City staff pursue 
discussion with County staff as to whether 
these costs should be shared and cost-sharing 
authorizations obtained. Should cost-sharing 
authorizations be obtained, these costs should 
be added to the SBR.  

Question No. 2. Were effective controls in place 
to provide reasonable assurance that amounts 
paid by the City and reported as its share of 
PSC construction costs pertained to 
documented project costs incurred under 
authorized cost-sharing agreements? 

For joint projects, such as the PSC construction 
project, controls should be in place to reasonably 
ensure a clear communication and mutual 
understanding of the costs that are eligible for 
cost-sharing and the processes to be followed in 
authorizing, recording, and accurately and 
completely reporting the shared costs.  With 
respect to these controls, our audit disclosed that, 
overall, effective City controls were in place.  Our 
audit did disclose some opportunities for 
improvement.  More specifically, we found:  

• A periodic reporting process had been 
established to communicate the status of 
project cost-sharing.  To ensure the accuracy 
and completeness of these records (i.e., the 
SBRs), they should be subject to periodic 
reconciliation to the related City accounting 
records.  We found that the SBR was not 
periodically reconciled to related City 
accounting records.    

• Written project cost-sharing guidelines had 
not been developed for the PSC project.  Such 
guidelines would have provided additional 
assurance of a mutual understanding of the 
criteria which must be met in order for a cost 
to be eligible for cost-sharing and of the 
processes to be used to track and report the 
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status of City and County cost shares.  
Guidelines for projects of this nature should 
address such matters as, for example:  

o The provisions of law or governing board 
action that have authorized the sharing of 
costs. 

o City and County rights to review and 
approve purchase orders and contract 
awards. 

o The extent of the allowability, if any, of 
internal costs, such as the costs associated 
with staff work and expense directly 
benefitting the PSC project and the costs 
associated with allocable indirect costs. 

o The records that must be maintained and 
provided upon request in support of shared 
costs. 

o Examples of costs which are not subject to 
cost-sharing. 

o The processes for reporting and 
reconciling any disputes concerning City 
and County cost share determinations. 

o A description of the processes to be used 
to track and periodically report the status 
of cost-sharing.  

• The financial status of the project and the 
status of project cost-sharing should be subject 
to the periodic review and discussion by City 
and County officials.  Based upon interviews 
of the City’s project manager, it is our 
understanding that periodic project status 
meetings were held to discuss construction 
progress. However, project financial status 
and the status of cost share payments, as 
shown by the SBR, were not routinely 
discussed in detail in these meetings or 
separately.   

• Controls should require City project manager 
review and approval of vendor invoices prior 
to payment by the City.  Our tests of a 
selection of 12 invoices, with purchases 
totaling $1,814,747, disclosed that 10 of the 
12 vouchers appropriately contained evidence 
of both City and County project manager 
approvals.  However, in two instances, the 

vouchers, relating to purchases of furniture 
and fixtures costing $158,474, did not contain 
evidence of City project manager approval. 

With respect to the PSC project, we 
recommend that the City reconcile the related 
City accounting records to the SBR and 
identify any accounting record and SBR 
adjustments that may be needed. The proposed 
SBR adjustments should be considered during 
close-out meeting discussions, and City and 
County cost-sharing authorizations should be 
obtained for any costs added to the SBR.  To 
assist City staff, we have provided all potential 
adjustments identified by our audit inquiries 
and tests.  

Should the City participate in the future in 
similar cost-sharing projects, we recommend: 

• Written cost-sharing guidelines be 
established and approved by the City and 
County. 

• Project reports, such as the SBR, which are 
not generated by the City’s accounting 
system, be periodically reconciled to related 
City accounting system records.  

• Periodic meetings be held to discuss the 
financial status of the project, including the 
status of cost-sharing.  

• The City ensure that all project invoices are 
approved by the City project manager 
prior to payment. 

Question No. 3. Is the City occupying its 
agreed-upon space allocation in the Public 
Safety Complex?  

To obtain an understanding of the City’s agreed-
upon space allocation for the PSC, we reviewed 
the Interlocal Agreement for Joint Management 
and Use of the Public Safety Complex Facility, 
dated June 14, 2013. The program space allocated 
to each City, County, and joint function is defined 
in Exhibit A of the agreement.  Exhibit A shows 
the PSC floor plan, and for each partitioned area 
of the floor plan, the assigned City or County 
department or division. 
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We compared the space occupied by City 
functions to the space allocated by the Interlocal 
Agreement.  We found that the City is occupying 
the space allocated to City functions by the 
Agreement. 

 Conclusion  

The costs incurred and shared by the City and 
County were monitored during the project; 
however, it was not practical to share equally the 
costs of each transaction.  Rather, the planned 
approach involved tracking, through the use of the 
split billing report (SBR), the costs paid by the 
City or County during the course of the project, to 
be followed by close-out meetings to determine 
the cost shares paid and any amounts that may be 
due from one government to the other in order to 
equalize the shares paid. As of the close of audit 
fieldwork, these close-out meetings had not been 
completed, and the final cost shares paid and due 
had not been determined.  As a preliminary 
measure of the cost shares paid and due, the 
March 12, 2015, version of the SBR indicates that 
the payments made total $37,975,879, of which 
the County has paid $19,142,911, and the City has 
paid $18,832,968.  

Our audit included tests to determine the extent to 
which City project cost share payments had been 
made to date in accordance with the cost share 
arrangements authorized by the City and County 
and whether those City payments had been 
accurately and completely recorded in the SBR. 
Our audit also included a review of City internal 
controls relevant to the authorization, payment, 
and tracking of project cost share payments and a 
determination as to whether the City was 
occupying its agreed-upon space allocation in the 
Public Safety Complex.  Our audit disclosed: 

• The City and County governing boards have 
specifically authorized the sharing of PSC 
construction costs.  Those authorizations are 
documented in a January 2009 Memorandum 
of Agreement (MOA) and in meeting minutes 
of the respective boards.  With respect to the 
payments made by the City pursuant to these 
agreements, we found:  

o Some instances in which payments made 
by the City or County had been omitted 
from the SBR.  We recommend  that the 
City project manager review the City’s 
accounting records and the most recent 
SBR and ensure that all project-related 
costs, which are subject to authorized cost-
sharing agreements, have been properly 
recorded in the applicable accounting 
project record and on the SBR. 

o For one payment tested, the 
documentation supporting the City’s 
payment does not contain information 
clearly showing that the amount paid 
represents the City’s agreed-upon share of 
the actual cost.  We recommend the City 
obtain documentation of the actual costs 
incurred and utilize that information to 
verify that the City paid its required share 
of actual costs.   

• Some PSC-related costs had been identified as 
costs to be shared equally by the City and 
County, although City and County governing 
board authorizations were not available to 
support this determination.  For example, 
while our audit tests indicated that the items 
purchased were related to the construction and 
commencement of operations of the PSC, we 
were unable to locate City or County 
governing board cost share authorizations for 
costs totaling approximately $1.5 million.  We 
recommend that the City and County consider 
formalizing in writing the cost-sharing 
agreements for those payments which do not 
fall within the scope and applicability of the 
existing authorized cost-sharing agreements 
and which in the judgment of project staff 
should be subject to cost-sharing. 

• City management made us aware of certain 
PSC construction and equipment costs which 
are not currently authorized for cost-sharing or 
included on the SBR. These costs total 
$1,976,764 (City Project Account No. 
0900357) and relate to City payments to 
consulting firms which provided equipment 
and engineering, design, and construction 
services for the traffic management facilities 
established at the Regional Transportation 
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Management Center (RTMC). We recommend 
that City staff pursue discussions with County 
staff as to whether these costs should be 
shared and cost-sharing authorizations 
obtained. Should cost-sharing authorization be 
obtained, these costs should be added to the 
SBR.  

• Overall, relevant City controls were in place.  
We also identified some opportunities for 
improvement that should be considered for 
any future joint, cost-sharing projects. 
Recommendations were made accordingly.  
 

• The City had occupied the spaces allocated to 
City functions by the governing City and 
County agreement. 
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Appointed Official’s Response 

We appreciate the thorough job the City 
Auditor’s Office did in examining the complex 
issues associated with the cost sharing 
agreements between the City of Tallahassee and 
Leon County associated with the construction of 
the Public Safety Complex.  We understand the 
importance to ensuring expenditures are in line 
with understandings and agreements between 
the two governing bodies. We will develop 
action plan steps to address the areas identified 
within the report as requiring additional 
information. We are confident that the 
implementation of those action plan steps, in 
addition to the final project cost reconciliation 
efforts, will ensure all appropriate costs for the 
project are properly documented and accounted 
for. 
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Appendix A – Management’s Action Plan 

Action Steps 
Responsible 
Employee 

Target Date 

Objective A: Pay agreed-upon share of costs for the construction of the Public Safety Complex 
(PSC). 

1) The City will update the Split Billing Report (SBR) to 
include the City and County shares in the cost of the PSC 
site and the appraisal fees paid by the City.   

Steve Shafer March 18, 2016 

2) The City will obtain documentation of the actual costs 
incurred by the Red Cross in constructing the stormwater 
facility, sewer infrastructure project, and road 
improvements.  The documentation obtained will be used 
to verify that the City paid its required share of actual 
costs and support adjustments, as needed, to the related 
amount on the SBR.   

Steve Shafer January 15, 2016 

3) The City will consider including payments for the project 
coordinator position on the SBR. Steve Shafer January 15, 2016 

4) The City will consider formalizing, in writing, cost-
sharing agreements for those payments which do not fall 
within the scope and applicability of the existing 
authorized cost-sharing agreements. 

Gabe Menendez March 18, 2016 

5) The City will ensure that all City payments authorized for 
cost-sharing are included on the SBR.  Steve Shafer March 18, 2016 

Objective B: Provide reasonable assurance that amounts paid by the City and reported as its 
share of costs pertain to documented project costs incurred under authorized cost-sharing 
agreements.  

1) With respect to the PSC project, the City will reconcile 
the related City accounting records to the SBR and 
identify any accounting record and SBR adjustments that 
may be needed. The proposed SBR adjustments will be 
considered during close-out meeting discussions. City 
and County cost-sharing authorizations will be obtained 
for any costs added to the SBR.  

Steve Shafer May 18, 2016 

2) With respect to future cost-sharing projects, the City will 
consider establishing guidelines to address cost-sharing, 
project communications, and project invoice review and 
approval.  

Gabe Menendez 

This will be an 
ongoing task 

performed prior to 
and customized for 

each future 
agreement. 
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The Public Safety Complex (PSC), which opened in July 2013, was constructed as a joint project 
of the City of Tallahassee (City) and Leon County (County) and houses staff of both City and 
County departments and divisions. 
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Copies of this audit report #1516 may be obtained from the City Auditor’s website (http://talgov.com/auditing/auditing-audit 
reports.aspx) or via request by telephone (850 / 891-8397), by FAX (850 / 891-0912), by mail or in person (Office of the City 
Auditor, 300 S. Adams Street, Mail Box A-22, Tallahassee, FL 32301-1731), or by e-mail (auditors@talgov.com). 

Audit conducted by: 
Cameisha Smith, CGAP, Senior Auditor 
Donald R. Hancock, CPA,  Senior Audit Manager 
T. Bert Fletcher, CPA, CGMA, City Auditor 
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